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AMENDMENT TO
CONTINUING
ARCHITECTURAL & ENGINEERING
SERVICES AGREEMENT
(RF Q 12-14-15; Water Resources/Stormwater Design Services)

THIS AMENDMENT TO CONTINUING ARCHITECTURAL & ENGINEERING
SERVICES AGREEMENT (“Amendment”) is entered into this ____ day of
2018, between the City of North Miami, a Florida municipal corporation with a principal address
of 776 NE 125" Street, North Miami, Florida (“City”), and R. J. Behar & Company, Inc., a
Florida for-profit corporation authorized to do business in the State of Florida, having its principal
business office at 6861 SW 196 Avenue, #302, Pembroke Pines, FL 33332 (“Consultant ™). The
City and Consultant shall collectively be referred to as the “Parties”.

RECITALS
WHEREAS, on January 26, 2017, the City entered into an Architectural &
Engineering Continuing Services Agreement (“Agreement”) with R. J. Behar & Company, Inc.
(“Consultant™), to provide the City with Water Resources and Stormwater Design Services for the
Tressler Street Drainage Improvements Project, in accordance with the technical specifications,
terms, and conditions contained in the Request for Qualifications #12-14-15, Continuing
Architectural & Engineering Services (“RFQ”); and

WHEREAS, the City desires to amend the Agreement to include additional Construction
Administration Services (“Services”); and

WHEREAS, on February 27, 2018, the Mayor and City Council passed Resolution No.
2018-R-27, authorizing the City Manager to execute this Amendment for the required additional
Services relating to the Tressler Street Drainage Improvements Project, at a cost not to exceed
Fifty Three Thousand Fifteen Dollars ($53,015.00).

NOW THEREFORE, in consideration of the mutual terms and conditions set forth below,
the Parties agree as follows:

1. Article 2. CONTRACT DOCUMENTS- is hereby amended to include Consultant’s
proposal entitled: Scope of Services: Construction Management Services. Consultant’s
proposal is hereby incorporated into and made part of the Agreement (see attached “Exhibit
A”).

2. Article 3. TIME FOR PERFORMANCE- is hereby amended to extend the Time for
Performance for twenty six (26) weeks from the City’s issuance of a Notice-to-Proceed for
the construction contract to be awarded for this project.

3. Article 4. COMPENSATIONS- is hereby amended to include additional compensation for
Services under Task Order Number 2, at an amount not to exceed Fifty Three Thousand
Fifteen Dollars ($53,015.00)
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4. Article 5. SCOPE OF SERVICES- is hereby amended to include the Services provided

under Scope of Services: Construction Administration Services.

5. All other terms and conditions of the Agreement (attached hereto as “Exhibit B”) remain

in full force and effect.

IN WITNESS WHEREOF, the Parties have caused this Amendment to be executed by
their respective and duly authorized representatives effective as of the date first written above:

ATTEST:

Corporate Secretary or Witness:

By: Dwm t. Varguen, P €.

ECCAACATS2CA43F

. Juan H. Vaz uez, P.E.
Print Name: a

Date: 3/21/2018

ATTEST:

DocuSigned by:

CR

2C7010872EE8414

Michael A. Etienne, Esq.
City Clerk

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:

DocuSigned by:

MEP. & (arpan

262C76PEPRZRE4E4

Jeff P. H. Cazeau
City Attorney
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R. J. Behar & Company, Inc., a Florida for-profit
corporation
“Consultant”:

DocuSigned by:

Kebert ). ww

uuuuuuuuuuuuuuu

. Robert J. Behar
Print Name:

By:

Date: 3/21/2018

City of North Miami, a Florida municipal
corporation: “City”

DocuSigned by:

By: 7 ins

Larry M. Spring, Jr.
City Manager
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